
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:51 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 818 Date: 25-Jul-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 51

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Site visit to Hinge KW. The #57 horseshoe bars around the Hinge Pipe Beams were installed yesterday
and they continue to install the remaining ones today. The same crew is here from HS Rebar as was here
all last week; Simon Martinez, Aden Moreno, Walter Godoy, Ociel Solano, Tano Nunez, and Miguel
Nunez. The crane operator is Bill Alger and the oiler is John Savatini.
•Email review
•Finalize the response to Submittal 2698 – MFSQA for Northwest Steel Fabrication Incorporated.
•Diary work
•1430 hrs Hinge K Meeting
•Extra Work Bills for CCO 258.
•Review rebar specifications after Warren Mondolvano (HSR) called to discuss the testing of bars in our
Sacramento lab.

I accrued 2 hours of overtime covering the Contractor’s work and performing job related duties.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00
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